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Attachment #1
Meeting Summary and Summary of Commitments and Agreements

Ger tal pics Unit Managers Meeting
March 20, 1991

The meeting was opened with an introduction of new people:

David Shafer (DOE-RL) will take over some of the groundwater operable
units.

Rich Hibbard (Ecology) is an environmental engineer and will be the
1100-EM-1 Unit Manager

Dave Murray is with Brown & Caldwell; he will be providing support to
Ecology.

Ron Izatt (DOE-RL) in now the Deputy to the Assistant Manager for
Environmental Management. Liz Bracken (DOE-RL) is the 1 v division
director. The Restoration Branch has been split into two separate
branches; a Remediation Branch which will handle RI/FS and ERA
activities, and a Programs Branch to handle 5-year planning. Julie
Erickson (DOE-RL) is 1e Remediation Branch Chief and Roger Freeberg
(DOE-RL) is the Program Branch Chief.

Doug Fassett (SWEC) submitted the final meeting minutes from the
February unit manac -s meeting for approval. He commented that there
were no changes to the meeting minutes and very few commer 5 and that
the comment drafts had been distributed within two weeks.

SATE TRANSITION ACTIVITIES

I

GGF

i |

John Stewart (USACE) discussed the transition of activities for the
1100-EM-1 Operi le Unit. Wenc 1 Greenw: 1 (USACE) has been working
closely with Steve Clark on the 1100-EM-1 operable unit and is taking
over more and more of the responsibility. A meeting was held with EPA
the week of March 11 regarding the FS Phase I and II. John Stewart
commented that part of the transition has been learning how business is
conducted at Hanford.

Regarding personnel, most of the initial recruitment is on board, and
the rest have been selected. The USACE offices are now opened and are
locate in rooms 176 and 177 in the Federal Building.

TTATE APEA MAMACEMONT STRATEGY

L 7 . ’Tz":
WY1 w v

v 1S .
:o1ogy*ﬁés not yet provided‘%omments on the draft Aggregate Area
Management Strategy (AAMS),which was provided to Ecology and EPA in
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February. There are significant changes from the November draft. The
preliminary view of Ecology was that on issues of land use and deletion
of some milestones the AAMS should stand alone to define new
policy/process and not attempt to address proposed change requests.

Doug Sherwnad commented that he was not pleased with the plans to deal
with the . ) Area particular. There are logistics problems in going
to early RODs. El i11 develop recommendations on ow the strategy
will be implemented in both the 100 and 200 areas.

Jim Goodenough (DOE) stated that the AAMS would be discussed in the Unit
Managers Meeting on 3/21/¢

Action Item GT.99: When it is known that important policy items (e.g.,

Aggregate Area Management Strategy for 100 Area to be discussed) will be
addressed at an operable unit managers meeting, note on agenda when sent
out. Action: Jim atterson (3/20/91)

CHARACT®"T7"TION TECHNOLOG. S

9.

John Evans (PNL) made a presentation on Characterization Technologies.
(see Attachment #5). The costs associated with characte zation
technologies are in part driven by QA concerns. CLP has legal
defensibility but does not necessarily provide a high quality
investigation. Having a complete spectrum of techniques available is
necessary. An example from the Savannah River fuel fabrication area
spill was given. This is a non-arid site integrated demonstration and
it will be a CERCLA site. Differences in geology between Savanah River
and Hanford may prevent cross use of technology (ex., use of the cone
penetrometer at the Hanford Site). Another exar le, the Hanford Z-Plant
carbontetrachloride disposal site, was also citea. This is an arid-site ‘
integrated demonstration, an expedited response action (ERA), and a
future CERCLA site. Mr. Evans pointed out that there are some possible
inhibitors to the characterization studies, the most important being
funding which is in icted by such items as requlatory accepf v of new
1 an and inflexibility in QA/QC requirc :ints. inding the
Office ot lechnology Development (OTD) has concentrated on process
technology rather then characterization technology. The Hanford Science
and Technology Initiative is aimed at developing characterization
technology. PNL and WHC hold regular meetings on the Initiative.

CULTURAL RESOURCES

10.

Jim Chatters (PNL) presented information on the Cultural Resources
Review (see Attachments #6 and #7). Mr. Chatters reviewed the process
by which his organization surveys a site for cultur: /archeological
sites. Sites older than 50 years may be cultural resources.
Qualifications for j 1cing sites on the National Register of Historic
Places (NRHP) inclu 1) the site is tied into broad patterns of
history; 2) the site is essential to the understanding of scientific
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history; and, 3) the site is part of cultural tradition (ex., Gable
Mtn.).

Mr. Chatters indicated that he will have personnel on site at the
beginning of intrusive activities to identify potential cultural sites.
Ten percent of the Hanford Site will eventually be surveyed. =~ is will
allow a quick determination on the acceptability of work anywhere on the
site. The site survey will be compared with the work plans. Bob
Stewart (DOE-RL) commented that the sites of the expedited actions had
already been surveyed for cultural resources. Larry Goldstein inquired
if there has been training for working personnel on site. Mr. Chatters
responded that it would probably be best to train personnel to - e
consequences of not reporting cultural/archeological findings on site
rather than how to recognize a finding.

The current status of cultural resources at the various operab™ wunits
was provided by Mr. Chat- -'s. The 200 areas do not have any cultural
sites, although White Bluff Road, which crosses the 200 West area, is
still under consider :ion. The 100-B reactor is nominated for NRHP.
Additional artifacts will be looked for. Two NRHP sites have been
identified at the 100-K area and at least one more artifart site was
jdentified. Coyote Rapids next to the 100-K area is a r¢ igious site.
Two archaeological sites have been :ntified at the 100-N area. The
island near the 100-DR/HR area is a National Register Historical
District and the 100-HR area has possible religious significance. The
100-FR area doesn’t appear to have any cultural sites.

The following indian tribes are involved at the site:

Yakima
Umatilla
Nez Pierce - treaty ties to Hanford lands

Wanapum - lived on the Hanford Site

Colville - involved because many of the Indian people \ o moved North
were from this area.

- both were ceded lands by treaty

The Yakima, Umatilla and Nez Pierce are located south of the Colombia
River.

Bob Stewart asked if the Natural Resource Development Assessments would
have a bearing on the negotiations with the tribes. Mr. Chatters
responded that probably they would have no bearing because many of the
tribes consider the cultural resources to be the same as the natural
resource; e.g., the fish have a religious significance as well as being
a traditional food of the indians who 1ived here. The Natural Resource
Development Assessments now treat food gathering areas as well as food
species as a natural resource.

EXPEDIT ™ RESPONSE ACTION
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15.  Wayne Johnson (WHC) explained that he had not prepared a formal
presentation because he had assumed that he would be discussing the
comments from the regulators on the Expedited Response Action (ERA).
These comments were not available and Mr. Johnson gave a short
disquisition on the process for scoring the sites for ERAs.

Action Item GT.100: Ecology, EPA, USACE will review the Expedi- | Response
Action prioritization document and provide comments in 1e next one-two
weeks. Action: Ecology, EPA, USACE (3/20/91)

16. Mr. Johnson described the process proposed to be used to score sites for

ERAs. The Purpose and overview is first defined in the ERA procedure.
This may be followed by scoping and an aggregate area study. Then an
evaluation is done for cost/schedule. This is followed by a 4-5 page
discussion of the regulatory overview. Decisions can be based on the

it ns in the TPA, CERCLA (removal action risk), weather expectations,
fire and explosion hazards, NCP & RCRA interim measures regulations,
general RCRA regulations, minimum exposure.

17. The scoring is bast on the following: 1) priority 1 could be based on
the danger factor, critical actions needed, or cost/schedule benefits.
2) priority 2 is used for an item which could worsen but is not an
imminent problem (maximum points in this category - 255) 3) priority 3
could har no risk but good reasons for expediting, such as providing
input for new technologies (maximum points in this category - 205).

18. Doug Sher jod i <ed who will make the decision on the priority of the
ERA sites for the next fiscal year. Mr. Johnson responded that this is
a coordinated effort and that sites can be nominated by the unit
manager, oi of 1e regulators or the public. Mr. Johnson also pointed
out that he is in the process of developing a database to track the
possible ERA sites and the actions taken. This will provided to the
regulators when it is finalized.

19. Three ERAs have bet¢ approved and four more have been pr¢ )sed. The
expedited response action for N-Springs could involve one of the
following technologies: pump and treat; physical grout slurry;
cryogenic slurry wall with possible chemical treatment to precipitate
the contaminants.

Action Item GT.101: Clarify the funding of ERAs for fiscal year (FY) ’92 a |
'93 egarding the Expedited Response Actions. Action: Tom Wintczak
(3/20/91)

Ac ion Item GT.102: Ecology will provide a presentation in the April UMM
on the Model Toxics Control Act (MTCA) and its application to the
Hanford Site. Action: Rich Hibbard (3/20/91)
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Agenda

General Topics Unit Managers Meeting
March 20, 1991

9:00 - 9:30
Approval of February’s Unit Managers Meeting Minutes - Doug Fassett
ACE Transition - Bob Stewart/John Stewart, ACE
Aggregate Area Management Strategy - Ecology/EPA
9:30 - 10:00
Characterization Technologies - John Evans/PNL
10:00 - 11:00
Cultural Resources Review - Jim Chatters/PNL
11:00 - 11:30
Expedited Response Selection Process - Wayne Johnson
11:30 - 12:00
Action Item Status - Doug Fassett
April Unit Managers Meeting Agenda - Bob Stewart
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General Topics Unit Managers Meeting
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Clyde Moore
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Foote, Alden
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Henckel, R.P.
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B&C Ecology Support
DOE-RL Unit Manager
DOE-RL 100-NR
DOE-RL GW OUs
DOE-RL RI Coord.
Ecology Hydrogeology
Ecology CERCLA Unit
Ecology Unit Manager
Ecology 1100-EM-1
Ecology Kenn. Off. Man.
EPA Unit Manager
EPA Unit Manager
EPA Unit Manager
PNL Culture.
PNL Character. Tech.
PRC EPA Cont.
Parametrix WDOE Support

IEC GSSC to
SWEC GSSC to DOE-RL
CNES GSSC to DOE-RL
USACE Tech. Branch
u Ct PM
USGS EPA Support
WHC 200/300 Env. Eng.
WHC Env. Eng.

244-7005

376-7087
376-4798
376-7167
376-6192

438-7556
459-6675
438-7018
493-9367
546-2992

376-3883
376-5466
376-9529
376-0934
624-2692
455-2550
376 136
376-9707
376-0412

522-6870
522-6331

593-6510

376-9027
376-2091
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Action Items Status List

General Topics Unit Managers Meeting
March 20, 1991

Item No.

Action/Source of Action

GT.31

GT.38

GT.38A

GT.43

DOE/WHC is to develop an
implementation plan for the
strategy associated with the

>gic diagram on source/grou-
ndwater operable unit
integration and streamlining.
This plan is to include
schedule and 1dget impacts
associated with imple :ntation.
Action: K.M. Thompson,
(3/20/90, GT-UMM)

If possible, at the May Unit
Managers Meeting a presentation
on the approved, preferred
alternative method for disposal

* the reactors will be given.
Action: Jim Goodenough
(4/18/90, GT-UMM)

The presentation per Action
Item #GT.38 is to include

d | W NEPA
compliance, land use, and the
final disposition of the
reactors is being addressed by
DOE. (10/16/90, GT.UMM)

A follow up meeting will be
scheduled with EPA, Ecology,
DOE and WHC to discuss the
apparent conflicts between NEPA
and RCRA/CERCLA activities.
Action: Julie -ickson/Paul
Dunigan (4/18/90, T M)

Status

Open

WHC is pulling the
implementation plan together
(12/18/90). A+ :ting of
involved parties is scheduled on
2/21/91 (2/20/91). Several
meetings have taken place.
(3/20/91)

Open

The final disposal decision
(proposed action) has not yet
been made. A presentation will
be made to the Unit Managers at
the earliest m :.ing following
formalization of the proposed
action (9/19/90). The final EIS
was forwarded to FH-1 on 2/7/91
for final approve (2/20/91).
Continues ¢ approval cycle
(3/20/91).

Open

One piece ri val of ti

reactors is proposed; land use
needs to be addressed (2/20/91).

Open

Headquarters is working on draft
guidance for the EA and Phase
[II Feasibility Study to be
incorporated into one document.
Julie Erickson will set up a
meeting when guidance has been
received. (10/16/90)




GT.49

GT.63

GT.68

GT.70

The | an for the Background
Strategy is to be delivered to
DOE for rev: v by June 1990.
This plan is to include a brief
discussion of estimated costs
an associated schedules for
determining background in both
media. Action: Jim Hoover, WHC
(5/16/90, GT-UMM)

WHC to draft a letter for DOE
to send to EPA and Ecology
proposing to treat the
200-UP-2/200W Area and the
Associated Groundwater
contamination as an Aggregate
Area Management Study (AAMS).
Action: Julie Erickson
(8/15/90, GT.UMM)

A training plan on the Quality
Assurance Requirements Document
(QAI ) will be devel and
shared with the regulators for
their review. Action: Ron
Cote’ (9/19/90 GT.UMM)

Discuss the prioritization and
preparation of operable unit
work plans. Lir this to the
streamlining strategy and
include it as a topic for the
next UMM. Action: Larry
Goldstein and Doug Sherwood
(10/16/90, GT.UMM)
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Closed

WHC delivered e first draft of
the document 1 DOE the first
week in inuary. A presentation
on the background strategy is
planned for the ebruary Ul
(1/23/91). e regulators
expect to see the document by
March 15 (2/20/91). The
document has not been received

o+ the regulators (3/20/91).
"Characterization and the Use of
Soil and Groundwater Background
for the Hanford Site" Document
was Tssued to DOE and the
regulators on March 22, 1991
(3/27/91).

Open

The letter has been transmitted
to DOE. TPA changes are being
proposed (12/17/90). A final
strategy is delayed pending the
development of an overall
direction by ER for
implementation (1/23/91).
Progress on the AAMS strategy is
to be updated at the March UMM
(2/20/91). No further progre
(3/20/91).

Open

The development of the lan is
being expt ited (11/14,90).
Ongoing (3/20/91).

Open

No decision will be reached
prior to Ecology’s receipt of
the change order package. A
better understanding of the
schedules of st 1 to be approved
work plans is needed by Ecology
(1/23/91). It is  operative to
EPA that prioritization be
discussed before a plan is
implemented by 0 . EPA




GT.71

GT.72

GT.74

GT.75

Provide the ENCORE project plan
and copies of all deliverables
to EPA ar Ecology. Action:
Nancy Werdel

(10/16/90, GT.UMM)

WHC will set up a meeting to
coordinate RDDT&E supported and
operable unit specific
performance ;sessment (PA)
activities, and assess the
direction of the activities.
Action: Jim Patterson
(11/14/90)

Provide the proposal to the
regulators to improve
comment/disposition resolution
process on documents. Action:
Bob Stev -t, om Wintczak, John
Stewart (11/14/90)

Ecology and EPA are to provide
comments on the draft EII 4.3
and a strategy paper regarding
the handling of RI/FS derived
waste. Action: Larry
Goldstein, Pam Innis (EPA)
(11/14/90)
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Open

The project managers received a
presentation by Jack Waite
(11/14/90). Tl pro, :t lan
has not yet been delivered to
the regulators (1/23/91).

Open

WHC and DOE met on Dec. 6. The
response to the EPA report is
being drafted. WHC and DOE are
developing a position which will
be presented at the Feb. UMM
(12/17/90). A presentation is
planned for the March UMM
(2/20/91). A :parate meeting
will be set up with EPA in April
to discuss their concerns. The
decision to pre. 1t information
at the Unit Managers meeting
will be made at that time
(3/727/91).

Open

A draft proposal has been
prepared. The document is in
internal rev v and will be
transmitted to the regulators
when the review is complete
(12/17/90).

Closed

Comments on the docur 1t were
received fror logy on
12/10/90. Re ;es are being
developed by JOE-RL
(12/17/90). Day (EPA) is

preparing a letter response
(1/23/91). The DOE response to
regulator comments will not be
issued until after receipt of
the EPA comments (2/16/91).
EPA’s letter with comments was
received. A co ent response
meeting will be set up prior
the April UMM. (3/20/91)



GT.76

GT.80

GT.82

GT.85

GT.87
(HR1.24):

Ecology and A are to provide
comr 1ts on the revised EIIs
4.2 and 5.4 related to the
handling of drilling
decontamination fluids.
Action: Larry Goldstein, Doug
Sherwood (11/14/90)

DOE is to prepare a proposal
for the handling of existing
drums of decontamination
rinsate. Action: Mike
Thompson (11/14/90)

Review time requirements for
production of UMM meeting
minu 5 with TF  signatories.
Discuss longer time allotment
with project managers.

Action: Bob Stewart (11/14/90)

Determine date for a
presentation/briefing limited
to investigation/
characterization research and
development. Action: Mark
Hanson/Bob Stewart (12/18/90)

Assign a leac > develop an

jenda/attenc :e list for a
scopint ) to add: ;s tl
o} -ab’ t prioritization

and the work plan review
procedure. Action: Doug
Sherwood (12/18/90)

Check into reviewing the QA
requirements document (QARD) to
be issued to EPA and Ecology.
Action: J. D. Goodenough
(8/16/90, HR1-UMM)
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Open

Comments on - e document were
received from Ecology on
1/10/90. A draft response was
provided to Ecc gy on 1/23/91.
A final response is under
development by a task group for
DOE (1/23/91). The final DOE
response to the regulators will
not be issued until receipt of
the EPA response (2/16/91).

Open
No change in sti 1s (3/20/91).

Closed
A request has bt made by Bob
Stewart that th¢ OE-RL TPA

Project Manager revise the TPA.
Complete as is (3/20/91).

Closed

Bob Stewart will coordinate with
Mark Hanson to set a date for
the presentation (1/23/91).
Closed by Presentation at
3/20/91 meeting.

Open

To be discussed at the next Unit
Managers Meeting in I ch
(2/20/91). Awaiting

implementation of the strategy.
To be done in May (3/20/91).

Open

A presentation on the QARD is to
be given in March. The QARD is
expected by Ecology in the third
week in March (2/20/91). T,
QARD was issued on March 18,
1991 (3/27/91).
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GT.88

GT.89

GT.90

GT.91

[ yvide a report at the
February UMM on the application
of the newly identified safety
requirements to past practice
activities. Specifically,
address how the requirements
will apply to approved RI/FS
and IRA activities, and how
existing and forthcoming work
plans need to be revised.
Action: T. ntczak, M.
Lauterbach, R. Carlson

(1/23/91)

Provide Ecology and EPA with a
schedule for completing
photogrammetric and surveying
requirements necessary to
develop the 100 Areas Base Map.
These requirements incli :: 1)
Aerial photography; 2) ground
proofing; 3) converting
historical and new data to
Lambert Coordinates; and, 4)
digitizing historical and new
data for use in a G.I.S.
system. Action: Bob Henckel

(1/23/91)

DOE is to develop a plan for
well head elevation surveys and
develop a response regarding
funding availability for this
work. Due at the February 1991
UMM. Action: K.M. Thompson

(1/23, )

Set up a 2ting between EPA,
WHC, Ecology and DOE on how the
determination is made to
include certain data in HEIS
and on what data validation
entails. Action: Bob Henckel,
Julie Erickson (1/23/91)
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Open

EPA expects a letter from DOE
which indicates how the
schedules for the operable units
will be affected (2/20/91). A
letter is being prepared and
will be issued to DOE by Mid-
April 1991 (3/27/91).

Open

A nresentat 1 was made at the
Fe ruary UMM by B. Henckel and
Ecology expects a schedule to be
presented at the March UMM
(2/20/91). Funding for mapping
activities will be evaluated at
mid-year review and a schedule
will be laid out for Hanford
mapping work that is not
specific to each OU. Surveying
of existing wells within each OU
will be funded by that QU
(3/27/91).

Closed (3/20/90)

Funds for the surveys have g
provided to each operable 1 ;
the surveys will be done on a

operable unit by operat 2 unit
basis (2/20/91).

Open
No Change (3/20/91)



GT.92

GT.93

GT.93A

GT.938B

GT.95

Develop recommendations to
coordinate non-ER-funded
activities such as the soil
stabilizatic action near the
200W Area T-Plant. Include
suggestions for methods to
inform the public (e.g., use of
TPA quarterly meetings.)
Action: Jim Patterson

(1/23/91)

WHC is to develop a
recommendation on the use of
English vs. metric units for
future Past Practices
work/reports at the Hanford
Site. Action: Jim Patterson
(FF5, 1/23/91)

The issue of English vs. metric
units is to be presented to the
Data Administration Council and
possibly the DOE site data
council. Action: B. Henckel
(2/20/91)

The issue of English vs. metric
is to be discussed with Mel
Adams (WHC) and the :rsonnel
working on the guidance
documents to deteir . ne how the
units u: | can be si 1d¢ lized
from one document to the next.
Action: J. Patterson (2/20/91)

Arrar : a briefing on the site
surveying task and Kaiser’s
progress in developing
technical requirements for the
surveying. Action: K.M.
Thompson (2/20/91)
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Closed (3/20/¢

The action wa¢ ~ought to the
attention of Linda Powers by
WHC. WHC will provide
information to the individuals
responsible for tI TPA
quarterly meetings after the
interim action has been
completed. B. Stewart requested
that this action be tracked
(2/20/91).

Closed (3/20/9:

J. Patterson found the DOE order
which requires WHC and all of
their subcontractors to go
metric. D. Sherwood confirmed
that EPA would ) metric by
1993. B. Stewart said all DOE
programs would have to come to
agreement on the units used
(2/20/91).

Open

Open

Work plan guidance documents
will specify the use of both
English and metric in future
work plans (2/27/91).

Open
Nancy Werdel was informed
(3/20/91).




GT.96

GT.97

GT.98

GT.99

GT.100

GT.101

Provide D. Einan (EPA) and Open
Ecology wit a contrc led copy

of the OSM procedures. Action:

J. Erickson, J. Kessner (3FF1,
2/21/91)

Ecology is to respond to the Open
letter from L. Hulstrom which
reqt sts a determination on
whether or not Enduraseal is
designated a hazardous
substance. The Enduraseal is
being considered for use on the
roads to the 300 Area process
trenches and on other areas.
Action: L. Goldstein (3FF1,
2/21/91)

Track the progress of informing Open
the DOE computer people that

Ecology needs to be connected

to HLAN and cc: mail. Action:

B. Stewar (2/20/91)

When it is known that important Open
policy ite ; + g., Aggregate

Area Management Strategy for

100 Area) will | addressed at

an operable unit managers

meetin ., note it on the agenda

when it is sent out. Action:

Jim Patterson (3/20/91)

Ecology A, USACE will review Open
1 2 Expt .ed Response Action
prioritization document and

provide comments in the next

one-two weeks. Action:

Ecology, EPA, USACE (3/20/91)

Clarify the funding question Open
for fiscal year (FY) '92 and
’93 regarding the Expedited

3spon: Actions. Action: Tom
Wintczak (3/20/91)
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GT.102

N

Ecology will make a Open
presentation at the April Unit
Managers Meeting on the Model

Toxics Control Act (MTCA) and

its application to the Hanford

Site. Action: Rich Hibbard

(3/20/91)
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CHARACTERIZATION AND HONITORING NEEDS FOR ENVIRONMENTAL RESTORATION

Why Are Improved Methods Needed?

Cost

- In-field/In-sit

- Streamlined QA

- Maximize digital processing capabilities

- Utilize less labor intensive methods/r¢ otics

Quality/Credibility

- [ luced costs | * unit activity can translate to more comprehensive
1nvestigation

- Integrated computing reduces labor costs, transcription errors, and
potential loss of information

- Use of cutting edge technology helps insure that all potential
problems are being addressed

- Larger data grids help minimize uncertainty associated with spacial
variability

Safety

- In-field identification of contaminants can provide better assurance
of correct worker protection strategies

Effective Remediation

- Success of remediation strategy may be highly dependent on
representative remediation information




]

IT.

Case History- Savannah River M Area TCE Spill; Non-Arid Site Integrated
Demo

Fuel fabrications waste-TCE and PCE in vadose zone and groundwater
2 horizontal boreholes for remediation-2 more under construction

Remediation techniques include vacuum stripping (Phase I) and
bioremediation (Phase II)

45 wells drilled for characterization and monitoring
Site is reasonably well characterized
Methods evaluations include:

- sediment VOA sampling (SRP, LLNL)

- sediment bacteriological sampling (SRP, ORNL, PNL, FSU)
- thermal flow probe (SNL)

- EMI tomography (LLNL)

- resistance tomography (LLNL)

- seismic tomography  IL, ORNL)

- cone penetrometer (WES, ARA)

- passive vapor collection device (ORNL)

- passive groundwater sampling (BNL)

- TCE sensors (LLNL, PNL, FCI)

- automated VOA sampling (LLNL, SRI/Waterloo)

- vadose zone monjtoring in uncased wells (SEA)




IT1.

Case History- Hanford 200 West Area CC14 Disposal; ERA and Arid Site
Integrated Demo

Plutonium purification wastes in 3 cribs- 637 tons CCl4

Groundwater contamination over 2 sq. mi.; CC14 detectable in 59
wells

Co-contaminants include chloroform, TPB, DBP, DBBP, TCE, Itrate,
fluoride, cyanide, uranium, chromium, fab oil, Pu-239-240, Am-241,
tritium, Tc-99, Sr-90, Cs-137

Vertical distribution of contaminants in the groundwater is poorly
known

Vertical and horizontal distribution of contaminants in the vadose
zone is largely unknown

Limited information on heterogeneity of soil column

Major uncertainties about unsaturated and saturated flow
characteristics

Conventional drilling techniques difficult, slow, and expensive

Purely conventional approaches unlikely to provide adequate
characterization information for acceptable costs

Some of the methods under evaluation at SRP can be applied to
Hanford given dedicated oreholes



Iv.

VI.

VII.

Characterization Needs

Improved Sampling

In-situ Chemical Sensing

Field Screening

Chemical/Radiological Analysis

Remote Sensing

Hydrogeologic Characterization

Data Management

Examples - Improved Sampling

Drilling 1 :hnology (SRP, LLNL, WHC, etc)

Multiport sampling (PNL/WHC/Westbay)

Passive groundv er sampler (BNL/Weisman Inst.)

Clean microbiology (SRP, INEL, PNL)

Vadose sampling for VOAs in cores (INEL, LLNL, SRP, PNL)
Vadose zone sampling of borehole (SEAMIST)

Cone penetrometer (WES/DOE, ARA/DOE)

SST/DST sampling methods (WHC)

Examples - In-situ Chemical Sensing

BTEX, CHC13, TCE, CC14 (LLNL)

BTEX and TCE (PNL/FCI)

Cl1 optical emission (PNL)

BTEX (ORNL)

Surface enl 1ced Raman spectroscopy (ORNL, LLNL, EIC)
Characterization Technology Project (PNL)

Examples - ield Screening

Direct inlet mass spectrometry (ORNL)

Field portable GC/MS (LANL, JPL)

Ion mobility spectrometry (LANL) o
Voltametric analysis for Cr, U, ferrocyanide, nitrate/nitrite, trace
metals (PNL/NMSU)

Laser fluorescence analysis (PNL/EPA/Chemcheck)

Portable X-ray fluorescence (INEL, WHC)

Supercritical fluid extraction (PNL, WHC)

Mobile labs (PNL, WHC, etc.)




VIIT. Examples - Chemical/Radiological Analysis

Cutting e je methods, ie. ICP/MS, ITMS, LC/MS, etc (ORNL, PNL, etc)
Mixed hazardous waste analysis (PNL/WHC, EG&G/RFP)

Radiological analysis of igh level samples i.e SST/DST

Methods for organometallic complexes (PNL)

Methods assessment (LANL, PNL/WHC, EPA/EMSL)

Methods validation/round robin (EPA/EMSL, EML)

1

IX. E ples - Remote Sensing

Surface geophysics, ie. GPR, EMI, electrical resistance, acoustic,
magnetometer, metal detectors (PNL, WHC, EG&G)

Robotics/remote geophysics/remote sizing (INEL,PNL, SNL, LLNL, ORNL)
Mc ile GPS (DOD)

- Cross borehole tomography, i.e EMI, electrical resistance, acoustic
(LLNL, ORNL)

Soil gas analysis (INEL, PNL, WHC, etc.)

Groundwater flow probe (SNL, ORNL)

Borehole gamma logging (WHC)

- Soil moisture/density probes  {C)

Remote water Tevel (PNL)

- USRADS real time radiation survey (ORNL, PNL, WHC)

Aerial and si 211ite photography (PNL, WHC, etc.)

Lor path FTIR (DOD, EPA)

X1. Examples - Hydrogeologic Characterization

- Alternative techniques for saturated flow characterization (PNL)
- Unsaturated flow characterization-centrifugation (PNL/WSU-TC)
- Paleogeomorphology investigations/geostatistical interpretation (PNL)

XII. Examples - Data Management

- HISS (PNL/WHC)
- WIDS (WHC)
- WIN (ORNL/HAZRAP)
- HEIS (PNL/V )
- GIS (PNL/WHC)
- GPS/HEIS/GIS interface
- LIMS (WHC)
- VISTA (PNL)
- Automated rehole correlation system (PNL)
- 3-D Conceptual model generator (PNL)
- Expert system for charac :rization methodology (EPA)
- Expert system for DQO setection



XIII.

Future Considerations

Funding - limited DOE emphasis on characterization methodology
Regulatory acceptance - issue tends to inhibit development

QA - tends to kill development

Real world «(perience - methods must be applicable to realistic
sampling situations

Programmétic involvement - methods must be tested within realistic
prograi 1tic frameworks

Time to maturity - may be long because of above stated problems

Technology transfer - will typically require extensive experience and
phased approach




Cultural ~ esource Statutes

National .istoric Preservation Act of 1966
National Environmental Policy Act of 1969
Executive Order 11593 (1971)

Public La 93-291 (1974)

American Indian Religious Freedom Act (1978)
Archaeological Resources Protection Ac (1979)

DOE Memo EH-231 (3/1990)

_IH A Section 106 Process
. )60 areq he7 ng_iwé/y owcref
Identify cultural properties.

Evaluate for eligibility to}” =~ " R¢ “Ister of
P 3t

..2quest Detrmination  Eligibility.
Prepare Findings of Effect and Adverse Effect.

Prepare mitigation lans.

Conduct mitigation of project in acts.
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